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[I) Name Duration EFl;nl?::‘E E;_I:::‘Iy Start Finish Aot [Ma: [Jun }Ju\ [Aug \VS;'D }OC( [Nov. [Dec plan 2016\ €l Mar
[wk -432 [wk -427 |wk -423 |wk -419 [Wl-414 |wk -410 |wk -405 |wk -401 |wk -397 |wk -392 |wk -388
STO... 4 Pre Construction 30d 4/6/2015 5/15/2015 prmm— Pre Construction
STO... Notice to Proceed od 462015 (*) otice to Proceed
STO.. Building Permit 30d 31272015 302712015 416/2015 (A)| 5/15/2015 (A) Building Permit
STO.. Award Subcontractors 5d 3/6/2015 3/6/2015 4/6/2015 (A)| 411012015 (A)
STO... Install Perimeter Fence ad 3/1112015 3/11/2015 4/20/2015 (A) | 4/22/2015 (A) -Perimeter Fence
STO... Install Temporary Hard Standing 1d 312/2015 3/12/2015 4/23/2015 (A) | 4/23/2015 (A) [Temporary Hard Standing
STO... Install Office Trailers 2d 311612015 3/16/2015 412772015 (A)| 412812015 (A)
S$T0... 4 Material Procurement 2235d 611912015 611912015 41312015 111312023
STO... Structural Steel 22250 61912015 6/19/2015 4/13/2015 () 10/20/2023
0 sTO. Curtain Wall 2220d 81212015 6/12/2015 412712015 (A) 10/27/2023
1 ST0 Flevator 2215d 61562015 652015 5/11/2015 (A 11 R?ﬂ?i - <

u
upport | Gantt

D Using Dates [Baseline: Original Schedule] Colors [Appearance Profiles] [92.. ¥ # * 3D Using Dates [Planned] Colors [Appearance Profiles] [916x327]
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