

**FOURTH AUSTRALIAN NATIONAL
PROJECT PERFORMANCE MANAGEMENT
SYMPOSIUM**

**Rydges Canberra Hotel
10 - 12 September, 1997**

Hosted by:

Earned Value Systems Australia Pty Ltd

**FOURTH AUSTRALIAN NATIONAL
PROJECT PERFORMANCE MANAGEMENT
SYMPOSIUM**

**Rydges Canberra Hotel
10 - 12 September, 1997**

Hosted by:

Earned Value Systems Australia Pty Ltd

Table of Contents

Table of Contents

Question sheets for Panellists

Track 1: Executive Perspectives & Luncheon Speakers **1**

Welcome & Administration

David Ruffin, EVS

Opening Remarks

David Read, EVS

Acquisition in the new Defence Organisation

Garry Jones, Deputy Secretary, Acquisition

The AIPM Role in Management

Roy Sargent, President, AIPM

The Future of Integrated Project Management

Daniel Cseluzniak, Director of Acquisition Program Integration

US Department of Defense

Culture Change to Project Performance Management

Dr Michael Sargent,

Chief Executive Transfield Power Technologies

Acquisition Management Systems

Dr Ron McLaren, Director General Acquisition Management Systems

Management Techniques in Perspective (Wednesday Luncheon)

Nick Hammond, CEO CelsiusTech Australia

Lessons in the Power of Monitoring (Thursday Luncheon)

Gary Christle, Deputy Director, Performance Management

US Department of Defense

Whole of Public Sector Reform as a Project (Friday Luncheon)

John Walker, Chief Executive, ACT Chief Ministers Department

Table of Contents

Track 2: Monitoring progress

2

Project management by Earned Value

Subhash Dang, Director of Project management Systems

Integrated Planning & Control System

Group Captain Peter Hewitson, SRF Project Director

Implementing Earned Value on Naval Aviation Team Sites

Millard Robbins, Deputy Program Manager, F-14 Program

Defence Best Practice

Ron Irwin, Director, Naval Ship Projects Support

Innovation in Acquisition

Group Captain Paul Ekin-Smith

A Project Managers View on Effectiveness

Errol Poultney, CSC Australia

Multi-National Review & Surveillance

Jim Gasbarro, Raytheon E-Systems

Paying for the Minehunter by Earned Value

Captain Ken Joseph, Minehunter PD & Kevin Manie, ADI

The Value of Partnering for Monitoring Project Progress

Wing Commander Bruce Power, CAMM2 Project Manager

Monitoring & Reporting Contract Progress - A Practical Perspective

John Garbut & Lesley Cartwright, Principal Representative, Maritime & Ground Systems

Techniques, Tools and Trends to Manage with Earned Value Data

Gary Troop, President C/S Solutions Inc. (USA)

Earned Value in Defense & Commerce: Current Developments

*Gary Christle, Deputy Director, Performance Management
US Department of Defense*

Integration of Business Systems

Stephen Pirie, Corporate C/S Manager, British Aerospace Australia

Innovation in Acquisition

Group Captain Paul Ekin-Smith

A Project Managers View on Effectiveness

Errol Poultney, CSC Australia

Multi-National Review & Surveillance

Jim Gasbarro, Raytheon E-Systems

Paying for the Minehunter by Earned Value

Captain Ken Joseph, Minehunter PD & Kevin Manie, ADI

The Value of Partnering for Monitoring Project Progress

Wing Commander Bruce Power, CAMM2 Project Manager

Table of Contents

Track 3: Total Management

3

Software Implications of Achieving Level Four Maturity in Project Management

Gordon Comins, CPMC

Implementing a Management by Project Approach in a Public Sector Organisation

Greg Philippe, DPWS, NSW

An Organisational Approach to Project Manager Competencies

Peter Bion, General Manager, Telstra Media & Broadcasting

Introducing a Total Management Solution

Peter Rayner, Hydro Electric Corporation

Incremental Approach to a Project Management System

Eric Ayling, Airservices Australia

Performance Incentive Contracts

Geoff Nott, Geoff Nott Associates Pty Ltd

Earned Value in the HBI Project

John Fisher, United Construction

Enterprise Engineering for Project Management

Mark Dawson, SA Country Fire Service

Theory of Constraints

Probative Solutions Pty Ltd

Track 4: Cultural Change

4

Project Management Skills in the Culture of Change

Roy Sargent, President, AIPM

Implementation of Project Performance Management in ACTEW Corporation

Peter Lang, ACTEW Corporation &

Robert Chilman, Australian Management Control

Integrating Business Systems for Project Performance Management

Peter Hoefer, ACTEW Corporation

Managing Imprecision: Beyond Risk Management

Stephen Pender, SMS Consulting Group

Table of Contents

Track 5: Project Management Software 5

Introduction

Tony Scuteri, WST Pacific

Innate Multi-Project & Time Sheets

Nick Wilde, Innate Project management Systems

Grange Systems

Grange Systems Pty Ltd

Using MicroPlanner X-Pert

Dr Rafael M Dua, Microplanning International

Project Management & Earned Value - an Integrated Solution

Gordon Comins, P3 Software Australia

C/SSR Cash Flow Expert

Roland Horat, SuperTech Project Management

Artemis Project Cost & Track Views

Wayne Wilson, PM²

Cost & Schedule Systems Integration (OPP & COBRA)

Tony Scuteri, WST Pacific

Track 6A: Workshops 6 *Payment by Earned Value*

Integrated Baseline Reviews

Track 6B: Workshops *Current Developments*

Subcontractor Management

Track 7: Concluding session 7 *The Ballistic Missile Defense Organizations's Integrated Managment Process*

Billy Love, Assistant deputy, US Ballistic Missile Defence Program Office

Workshop Conclusions

Concluding Panel & Open Forum *Presenters & Delegates*